

LogSmart Gantt																																		
PROJECT TITLE		COMP2003 Group Project					COMPANY NAME		LogSmart																									
PROJECT GROUP		Group 2					DATE		03/11/25																									
							SPRINT ONE				SPRINT TWO				SPRINT THREE				SPRINT FOUR				SPRINT FIVE				SPRINT SIX							
WBS NUMBER		TASK TITLE		TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE	WEEK 1		WEEK 2		WEEK 3		WEEK 4		WEEK 5		WEEK 6		WEEK 7		WEEK 8		WEEK 9		WEEK 10		WEEK 11		WEEK 12			
									M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	
1	Project Outline																																	
1.1	Project Plan		3/11/2025		0	100%					-	-	-	-	/																			
1.2	Project Timeline		3/11/2025		0	100%																												
2	Project Design																																	
2.1	Low Fidelity Wireframes		3/11/2025		0	100%	-	-	-	-	-	/																						
2.2	High Fidelity Prototypes		11/13/2025		0	15%																												
2.3	Logos and Graphics		11/14/2025		0	60%																												
3	Project Development																																	
3.1	Front-End Customer Facing				0	0%																												
3.2	Front-End Administration Facing				0	0%																												
3.3	Back-End Data Logging & Retrieval				0	0%																												
3.4	Back-End Authentication & Customer Management				0	0%																												
3.5	Back-End Admin Control				0	0%																												
3.6	DevOps				0	0%																												
3.6.1	Domain Registration		11/12/2025		0	0%																												
3.6.2	Compute				0	0%																												